

~~SECRET~~*Admin 6.3***DD/S&T  
FILE COPY**

19 NOV 1964

**MEMORANDUM FOR: Deputy Director for Science & Technology****SUBJECT: Approval of Overrun on Project XG-2382 -**

25X1A5a1 [REDACTED]

25X1A5a1

25X1A1a

1. In FY1961 this Office negotiated a contract with [REDACTED] to perform a feasibility study on an Intelligence Correlation System. The contract was negotiated in the amount of [REDACTED] and was for the period 1 June 1961 through 31 August 1962.

2. A final audit of this contract has been made and the contract Settlement Branch, Office of Logistics is in process of closing it out.

25X1A1a

3. Due to overhead increases during the period of the contract there is an overrun of [REDACTED] which must be covered. Therefore it is requested that this overrun be approved.

FOIAb3b [REDACTED]

**DONALD F. CHAMBERLAIN**  
Assistant Director  
Scientific Intelligence

**APPROVED:**

25X1A9a

24 NOV 1964

*For signed:* [REDACTED]  
**Deputy Director for Science & Technology**

Date

Distribution:

Orig &amp; 1 - Addressee

1 - OL

2 - DD/S&amp;T; 2 - AD/SI; 1 - Serv. Br./SI

OSI; Services Br.: [REDACTED]; jw/5078 (19 Nov. 64)

25X1A9a

~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification